WWTU Project Payments

As of February 17, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | § 25176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $§ 198,500.00 | $ 706,800.00|% 62122500 | $ - $ 621,225.00 87.89%
Construction; (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $§ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | § 17,000.00 | $  361,300.00 | $  402,699.43 $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00
Construction: (Bowen Engineering) $  2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  230,753.00 | $ - $ 230,753.00 8.84%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR

2/11/2015

FAEXCELWWTUWKATHY WWTU EXCEL\WWTU Project Pymt Lists\WWTU Project Pymts Listing, 2015.xls




WWTU Project Payments

As of February 17, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 | $ 500000 |$ 44851000]% 207,831.05 & - $ 207,831.05 46.34%
IMPROVEMENT FUND $ 513,910.00 | $ 5,000.00 | $§ 518,810.00 | $ 278,798.05 - $ 278,798.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 2460000 | % 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 |$ 311,727.00}$%  302,058.20 | $ - $ 302,058.20 96.90%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,1000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 357,703.85 | $ - $ 357,703.85
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 83,487.64  § - $ 83,487.64 71.97%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|% 1,417,57955 % - $ 1,417,579.55 72.39%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,501,067.19 | $ - $ 1,501,067.19 72.36%
Chemical Feed Facilities for Phosphorus Removal =~
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | $ - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) v $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $  24,000.00 100.00%
| Construction Inspection: (Wessler Engineering) 18 250,000.00 $ 25000000 }% 7707592 § 1426763 $ 9134355 36.54%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 {$  182,417.50 | $ 14,267.63 | $ 196,685.13
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 17,05261 | $ 770,14261|% 420,706.39 | § - $ 420,706.39 54.63%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 17,052.61 |$ 77014261 |$%  420,706.39 | $ - $ 420,706.39
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